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SECTION 01010 SUMMARY OF WORK 

 

PART 1 - GENERAL 

 

1.01 SUMMARY:  This section summarizes the Work of the Project as covered in detail in the complete Contract 

Documents.  This is a general summary and is not intended to be complete and all inclusive of the required Work 

items. 

 

1.02 PROJECT DESCRIPTION: 

 

 A. Description of Total Project:  Reconfiguration of current stormwater retention pond to be filled in and used 

as parking area for the City’s sanitation fleet vehicles. New parking lot design will include geometrics, 

grading, drainage, water and sewer piping and connections, and lighting. Drainage design includes inlets, 

manholes, french drains, underground storage system, and dry retention swale. New parking lot will have a 

truck wash station with new water connection and catch basin equipped with an oil/water separator to be 

connected to the existing sewer. Type D curbs, signing and marking, sod, and other miscellaneous 

improvements included as shown on the Drawing. 

 

1.03 RELATED CONTRACT ACTIVITIES: 

 

A. Drainage improvements 

 

1.04 WORK PERFORMED BY OTHERS: 

 

A. Roller gates as shown on the Drawing will be installed by others. 

 

1.05 CONTRACTOR'S USE OF PREMISES:  See Section 01530 Temporary Barriers and Controls. 

 

1.06 CITY'S USE OF PREMISES: 

 

 A. Partial City Occupancy:  The City reserves the right to occupy and to place and install equipment in areas 

of the Project, prior to Substantial Completion provided that such occupancy does not interfere with 

completion of the Work.  Such placing of equipment and partial occupancy shall not constitute acceptance 

of the Work. 

 

1.07 WORK SEQUENCE, COORDINATION ACTIVITIES AND SCHEDULED DATES: 

 

 A. General:  The CONTRACTOR will coordinate its work with utility companies, landowners and City 

activities, with specific attention to access and staging areas.  Construction sequence shall be determined 

by Contractor subject to the following needs for continuous access and operation by others.  

1. The contractor shall protect the work areas and close lanes as necessary providing proper signage 

and protections, while other parts of the roadways are being used. 

2. Contractor shall coordinate access to neighbors to their driveways. 

 

 B. Contractor may suggest modifications to the sequence provided the access and operation requirements are 

satisfied and compliance with the overall contract period is achieved. 

 

C. Scheduled Events:  Schedule the Work to conform to the following events and dates, and to provide for 

coordination with the work performed by others.  No events are scheduled. 

 

1.08 COPIES OF DOCUMENTS:  See 01300 Submittals. 

 

1.09 LIST OF DRAWINGS: 

 

A. Contract Drawings: 
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SECTION 01015 DEFINITIONS AND STANDARDS 

PART 1 - GENERAL 

1.01  SUMMARY: 

A.  Definitions: 

1.  A substantial amount of specification language constitutes definitions for terms found in other 

areas of Contract Documents including drawings which must be recognized as diagrammatic in 

nature and not completely descriptive of requirements indicated. 

2.  Certain terms used in the Contract Documents are defined in the General Conditions. 

Definitions and explanations are not necessarily either complete or exclusive but are general for 

the work. 

B.  General Requirements: General requirements are the provisions or requirements of Division 1 sections 

and which apply to the entire work of the Contract. 

1.02  FORMAT AND SPECIFICATION EXPLANATIONS: 

A. Format Explanation: The format of principal portions of these specifications can be described as 

follows, although other portions may not fully comply and no particular significance will be attached 

to such compliance or noncompliance. 

1.  Sections and Divisions: For convenience, basic unit of specification text is a "section", each 

unit of which is named and numbered. These are organized into related families of sections, and 

various families of sections are organized into "divisions", which are recognized as the present 

industry consensus on uniform organization and sequencing of specifications. The section title 

is not intended to limit meaning or content of section, nor to be fully descriptive of 

requirements specified therein nor to be an integral part of text. 

2.  Section Numbering: Used for identification and to facilitate cross-references in contract 

documents. Sections are placed in numeric sequence; however, numbering sequence is not 

complete, and listing of sections in Table of Contents at beginning of Contract Documents must 

be consulted to determine numbers and names of specification sections in these Contract 

Documents. 

3.  Page Numbering: Numbered independently for each section. Section number is shown with 

page number of bottom of each page to facilitate location of text. 

4.  Parts: Each section of these specifications generally has been subdivided into three (3) basic 

parts for uniformity and convenience (Part 1 "General", Part 2 "Products", and Part 3 

"Execution"). These parts do not limit the meaning of text within. Some sections may not 

contain all three parts when not applicable, or may contain more than three parts to add clarity 

to organization of section. 

5.  Imperative Language: Used generally in specifications. Except as otherwise indicated, 

requirements expressed imperatively are to be performed by the Contractor. For clarity of 

reading, at certain locations contrasting subjective language is used to describe responsibilities 

which must be fulfilled indirectly by the Contractor or, when so noted, by others. 

6.  Specialists, Assignments: In certain instances, specification text requires that specific work be 

assigned to specialists or expert entities who must be engaged for performance of those units of 

work. These must be recognized as special requirements over which the Contractor has no 

choice or option. These assignments must not be confused with, and are not intended to 

interfere with, normal application of regulations, union jurisdictions and similar conventions. 

Nevertheless final responsibility for fulfillment of the entire set of requirements remains with 

the Contractor. 
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7.  Trades: Except as otherwise specified or indicated, the use of titles such as "carpentry" in 

specification text, implies neither that the work must be performed by an accredited or 

unionized tradesperson of corresponding generic name (such as "carpenter"), nor that specified 

requirements apply exclusively to work by tradespersons of that corresponding generic name. 

B.  Specification Content: Because of methods by which this project specification has been produced, 

certain general characteristics of contents and conventions in use of language are explained as follows: 

1.  Specifying Methods: The techniques or methods of specifying requirements varies throughout 

text, and may include "prescriptive", "compliance with standards", "performance", 

"proprietary", or a combination of these. The method used for specifying one unit of work has 

no bearing on requirements for another unit of work. 

2.  Overlapping and Conflicting Requirements: Where compliance with two (2) or more industry 

standards or sets of requirements is specified, and overlapping of those different standards or 

requirements establishes different or conflicting minimums or levels of quality, notify the 

Engineer for a decision as specified in the General Conditions.  

3.  Abbreviations: Throughout the Contract Documents are abbreviations implying words and 

meanings which will be appropriately interpreted. Specific abbreviations have been established, 

principally for lengthy technical terminology, and in conjunction with coordination of 

specification requirements, with notations on drawings and in schedules. These are normally 

defined at first instance of use. Organizational and association names and titles of general 

standards are also abbreviated. 

1.03  DRAWING SYMBOLS: Except as otherwise indicated, graphic symbols used on Drawings are those 

symbols recognized in the construction industry for purposes indicated. Refer instances of uncertainty to the 

Engineer for clarification. 

1.04  INDUSTRY STANDARDS - APPLICABILITY: Applicable standards of construction industry have the 

same force and effect, and are made a part of Contract Documents by reference, as if copied directly into the 

Contract Documents, or as if published copies were bound herewith. Referenced standards referenced directly 

in the Contract Documents or by governing regulations have precedence over non-referenced standards which 

are recognized in industry for applicability to work. 

 

END OF SECTION 
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SECTION 01050 FIELD ENGINEERING 
 
 
PART 1 - GENERAL    
 
1.01 The Contractor will engage a licensed engineer of the discipline required, registered in the State of Florida, to 

perform engineering services for temporary facilities including the design of shoring systems, shores, earth and 
water retaining systems, forms, temporary erection supports, and similar items provided by the Contractor as part 
of its means and methods of construction. 

 
PART 2 - CONTRACTOR CONSTRUCTION STAKING 
 
2.01 DESCRIPTION:  In connection with this Work, Contractor shall: 
 
 A. Perform all construction layout and reference staking necessary for the proper control and satisfactory 

completion of the Work. 
 
 B. Run a level circuit between vertical control points indicated to check plan benchmarks and establish new 

benchmarks where necessary. 
 
2.02 CONSTRUCTION REQUIREMENTS: 
 
 A. The Contractors personnel performing the construction staking shall work under the direct supervision of a 

Florida registered engineer or Florida licensed land surveyor.  Submit name and address of individual 
responsible for surveying to the City prior to start of survey activities. 

 B. The Contractor shall be solely and completely responsible for the accuracy of the line and grade of all 
features of the Work.  Any errors or apparent discrepancies found in previous surveys, plans, or 
specifications or shall be called to the attention of the City by the Contractor for correction or interpretation 
prior to proceeding with the work. 

 C. Field notes shall be kept in standard, bound field notebooks in a clear, orderly, and neat manner consistent 
with standard engineering practices. 

 D. The Contractor shall be responsible for the placement and preservation of adequate ties and reference to all 
control points, whether established by him or found on the project, necessary for the accurate 
reestablishment of all base lines or centerlines shown on the Plans.  All land ties (i.e. section corners, 
fractional section corners, and similar items) that may be lost or destroyed during construction shall be 
carefully referenced and replaced. 

 E. The supervision of the Contractor's construction engineering personnel shall be the responsibility of the 
Contractor; and any deficient engineering layout or construction work which may be the result of 
inaccuracies in his staking operations or of his failure to report inaccuracies found in work previously done 
by the Design Engineer shall be corrected at the expense of the Contractor. 

 
 F. In order to expedite the commencement of construction operations, the staking operation may commence 

prior to the issuance of the Notice to Proceed.  The Contractor shall obtain written approval of City prior to 
commencing staking. 

 
 
2.03 RECORDS AND SUBMITTALS: 
 
 A. Submittal: 

  1. Provide City a copy of the designs described in Paragraph 1.01 signed and sealed by the licensed 
engineer. 



 

 
01050-2 

  2. Provide City the data required for the individual responsible for layout and records as required in 
Paragraph 2.02 A. 

 
 B. Records:  At the end of the Project, submit to the City a certified site survey showing coordinates and 

elevations of the completed Work.  Submit a copy of the field notes required in Paragraph 2.02.C.  These 
are part of the record documents required in SECTION 01700. 

 
 C. Cross-sections:  Road cross-sections shall be submitted as specified in SECTION 02200. 
 

END OF SECTION 
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SECTION 01065 PERMITS AND FEES 
 
 
PART 1 - GENERAL 
 
1.01 Unless otherwise specified, the Contractor shall obtain and pay for any permits and licenses related to his work, 

except as otherwise provided herein. 
 
1.02 The Contractor will be issued copies of all permits obtained by the City at the pre-construction conference.  A 

copy of the permits shall be posted at the site at all times during construction.  The Contractor shall be responsible 
for familiarizing himself with the permits and shall abide by the permit conditions at all times. 

 
1.03 Work shall be conducted, and shall result in construction of the improvements of this project, in full accordance 

with the conditions of the permits granted for the project. 
 
 
 
 

END OF SECTION 
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SECTION 01071 STANDARD REFERENCES 

 

Wherever used in the project manual, the following abbreviations will have the meanings listed: 

 

AA Aluminum Association Incorporated 

 818 Connecticut Avenue, NW 

 Washington, DC 20006 

 

AABC Associated Air Balance Council 

 1518 K Street NW 

 Washington, DC 20005 

 

AAMA American Architectural Manufacturers Association 

 2700 River Road, Suite 118 

 Des Plaines, IL 60018 

 

AASHTO American Association of State Highway and Transportation Officials 

 444 North Capitol Street, NW, Suite 225 

 Washington, DC 20001 

 

ABMA American Bearing Manufacturers Association  

 2025 M Street, NW Suite 800 

 Washington, DC 20036 

 

ACI American Concrete Institute 

 38800 Country Club Drive 

 Farmington Hills, MI, 48331 

 

AEIC Association of Edison Illuminating Companies 

 600 18th Street N 

 Birmingham, Al 35203 

 

AFBMA Anti-Friction Bearing Manufacturers Association 

 

AGA American Gas Association 

 400 N. Capital Street, NW Suite 450 

 Washington, DC 20001 

 

AGMA American Gear Manufacturer's Association  

 500 Montgomery Street, Suite 350 

 Alexandria, VA 22314 

 

AHA American Hardboard Association 

 1210 West Northwest Hwy 

 Palatine, IL 60067 

 

AISC American Institute of Steel Construction 

 One East Wacker Drive, suite 700 

 Chicago, IL 60601 

 

AISI American Iron and Steel Institute 

 1000 16th Street, NW 

 Washington, DC 20036 
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AITC American Institute of Timber Construction 

 333 West Hampden Avenue 

 Englewood, CO 80110 

 

ALSC American Lumber Standards Committee 

 P. O. Box 210 

 Germantown, MD 20874 

 

AMCA Air Movement and Control Association, Inc. 

 30 West University Drive 

 Arlington Heights, IL 60004 

 

ANSI American National Standards Institute, Inc. 

 25 West 43rd Street 

 New York NY 10036 

 

APA American Plywood Association 

 P.O. Box 11700 

 Tacoma, WA 98411 

 

API American Petroleum Institute 

 1220 L Street, NW 

 Washington, DC 20005 

 

AHRI Air-Conditioning Heating and Refrigeration Institute 

 1814 North Fort Myer Drive 

 Arlington, VA 22209 

 

ASCE American Society of Civil Engineers 

 345 East 47th Street 

 New York, NY 10017 

 

ASCII American Standard Code for Information Interchange 

 United States of America Standards Institute 

 10 East 40th Street 

 New York, NY 10016 

 

ASE American Standard Safety Code for Elevators, 

 Dumbwaiter and Escalators 

 American National Standards Institute/ASME A17.1/CSA B44 

 1430 Broadway 

 New York, NY 10018 

 

ASHRAE American Society of Heating, Refrigeration and Air Conditioning Engineers 

 United Engineering Center 

 1791 Tullie Circle, N.E. 

 Atlanta, GA 30329 

 

ASME American Society of Mechanical Engineers 

 Three Park Avenue 

 New York, NY 10016 

 

ASTM American Society for Testing and Materials 

 1916 Race Street 

 Philadelphia, PA 19103 
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AWPA American Wood Preservers Association 

 P.O. Box 361784 

 Birmingham, AL 35236 

 

AWPB American Wood Preservers Bureau 

 7962 Conell Court 

 P. O. Box 5283 

 Lorton, VA 22079 

 

AWPI American Wood Preservers Institute 

 1945 Old Gallows Road, Suite 150 

 Vienna, VA 22182 

 

AWI Architectural Woodwork Institute 

 46179 Westlake Drive, Suite 120 

 Potomac Falls, VA 20165 

 

AWS American Welding Society 

 550 NW Lejune Road 

 Miami, FL 33126 

 

AWWA American Water Works Association 

 6666 West Quincy Avenue 

 Denver, CO 80235 

 

BHMA Builders Hardware Manufacturers Association 

 355 Lexington Avenue, 17th Floor 

 New York, NY 10017 

 

BOCA Building Officials and Code Administrators 

 17926 Halstead 

 Homewood, IL 60430 

 

CBMA Certified Ballast Manufacturers Association 

 2120 Keith Building 

 Cleveland, OH 44115 

 

CMAA Crane Manufacturers Association of America 

 (Formerly called:  Overhead Electrical Crane Institute) (OECI) 

 8720 Reds Oak Bloulevard, Suite 201 

 Charlotte, NC 28217 

 

CRSI Concrete Reinforcing Steel Institute 

 933 North Plum Grove Road 

 Schaumburg, IL 60173 

 

CSA Canadian Standards Association 

 155 Queen Street, Suite 1300 

 Ottawa, Ontario, CA K1P6L1 

  

DEMA Diesel Engine Manufacturer's Association 

 122 East 42nd Street 

 New York, NY 10017 
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DHI Door Hardware Institute 

 14150 Newbrook Drive, Suite 200 

 Chantilly, VA 20151 

 

DIS Division of Industrial Safety 

 California Department of Industrial Relations 

 2422 Arden Way 

 Sacramento, CA 95825 

 

EEI Edison Electric Institute 

 701 Pennsylvania Avenue, NW 

 Washington, DC 20004 

 

EIA Electronic Industries Alliance 

 2001 Eye Street, NW 

 Washington, DC 20006 

 

EJMA Expansion Joint Manufacturer's Association 

 25 North Broadway 

 Tarrytown, NY 10591 

 

EPA Environmental Protection Agency 

 Region 4 

 Sam Nunn Atlanta Federal Center 

 61 Forsyth Street, SW 

 Atlanta, GA 30303-3104 

 

ESO Electrical Safety Order, California Administrative Code, Title 8, Chap. 4, Subarticle 5 

 Office of Procurement, Publications Section 

 P. O. Box 20191 

 8141 Elder Creek Road 

 Sacramento, CA 95820 

 

FAC Florida Administrative Code 

 

FEDSPEC Federal Specifications  

 General Services Administration Specification and Consumer Information 

 Distribution Branch 

 Washington Navy Yard, Bldg. 197 

 Washington, DC 20407 

 

FEDSTDS Federal Standards (see FEDSPECS) 

 

FM Factory Mutual Research 

 1151 Boston-Providence Turnpike 

 Norwood, MA 02062 

 

GANA Glass Association of North America 

 800 SW Jackson Street, Suite 1500 

 Topeka, Kansas 66612 

 

HEI Heat Exchange Institute 

 1300 Summer Avenue 

 Cleveland, OH 44115 
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HI Hydraulic Institute 

 1230 Keith Building 

 Cleveland, OH 44115 

 

HPVA Hardwood Plywood and Veneer Association 

 1825 Michael Faraday Drive 

 Reston, VA  20190 

 

IAPMO International Association of Plumbing and Mechanical Officials 

 5001 E. Philadelphia Street 

 Ontario, CA 91761 

 

ICBO International Conference of Building Officials 

 5360 South Workman Mill Road 

 Whittier, CA 90601 

 

ICEA Insulated Cable Engineers Association  

 P. O.  Box P 

 South Yarmouth, MA 02664 

 

ICRI International Concrete Repair Institute 

 10600 West Higgins Road, Suite 607 

 Rosemont, IL 60018 

 

IEEE Institute of Electrical and Electronics Engineers, Inc. 

 3 Park Avenue, 17th Floor 

 New York, NY 10016-5997 

 

IES Illuminating Engineering Society 

 c/o United Engineering Center 

 120 Wall Street Floor 17 

 New York, NY 10005 

 

ISA Instrument Society of America 

 67 Alexander Drive 

 Research triangle Park, NC 27709 

 

ISO International Organization for Standardization  

 1, ru de Varembé, 

 Case Postale 56 

 CH-1211 Genna 20, 

 Switzerland 

 

JIC Joint Industrial Council 

 7901 Westpark Drive 

 McLean, VA 22101 

 

MFMA Metal Framing Manufacturers Association 

 401 Michigan Avenue 

 Chicago, IL 60611 

 

MILSPEC Military Specifications 

 Naval Publications and Forms Center 

 5801 Tabor Avenue 

 Philadelphia, PA 19120 
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MSS Manufacturers Standardization Society of the Valve and Fittings Industry, Inc. 

 127 Park Avenue, N.E. 

 Vienna, VA 22180 

 

NAAMM National Association of Architectural Metal Manufacturers 

 800 Roosevelt rd bldg C, Suite 312 

 Glen Ellyn, IL 60137 

 

NACE National Association of Corrosion Engineers 

 P. O. Box 986 

 Katy, TX 77450 

 

NEC National Electrical Code 

 National Fire Protection Association 

 470 Atlantic Avenue 

 Boston, MA 02210 

 

NECA National Electrical Contractors Association  

 3 Bethesda Metro Center, Suite 1100 

 Bethesda, MD 20814 

 

NELMA Northeastern Lumber Manufacturers Association, Inc. 

 272 Turtle Road 

 P. O. Box 87A 

 Cumberland Center, ME 04021 

 

NEMA National Electrical Manufacturer's Association 

 1300 N. 17th Street, Suite 1752 

 Rosslyn, VA 22209 

 

NESC National Electric Safety Code 

 American National Standards Institute 

 1430 Broadway 

 New York, NY 10018 

 

NETA InterNational Electrical Testing Association 

 3050 Old Centre Avenue, Suite 102 

 Portage, MI 49024 

 

NFP National Forest Products Association (Formerly National Lumber 

 Manufacturer's Association) 

 1619 Massachusetts Avenue 

 Washington, DC 20036 

 

NFPA National Fire Protection Association 

 Batterymarch Park 

 Quincy, MA 02269 

 

NHLA National Hardwood Lumber Association 

 P. O. Box 34518 

 Memphis, TN 38184-0518 

 

NIST National Institute of Standards and Technology 

 100 Bureau Drive, Suite 1070 

 Gaithersburg, MD 20899-1070 
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NSF National Sanitation Foundation 

 P.O. Box 130140 

 789 N. Dixoboro Road 

 Ann Arbor, MI 48113 

 

OSHA Occupational Safety and Health Act 

 U.S. Department of Labor 

 Occupational and Health Administration 

 San Francisco Regional Office 

 200 Constitution Avenue 

 Washington, DC 20210 

 

PCI Prestressed Concrete Institute 

 200 W. Adams Street, Suite 2100 

 Chicago, IL 60606 

 

PPIC The Plumbing & Piping Industry Council, Inc. 

 135 Calle Catalina Place 

 Houston, TX 77007 

 

RIS Redwood Inspection Service 

 California Redwood Association 

 818 Grayson Road, Suite 201 

 Pleasant Hill, CA 94523 

 

RLM Reflector and Lamp Manufacturers Standard Institute 

 

RMA Rubber Manufacturers Association 

 1400 K Street 

 Washington, DC 20005 

 

SAE Society of Automotive Engineers 

 400 Commonwealth Drive 

 Warrendale, PA 15096 

 

SBC Standard Building Code 

 Published by SBCCI 

 

SMC Standard Mechanical Code 

 Published by SBCCI 

 

SBCCI Southern Building Code Congress International 

 1116 Brown-Marx Building 

 Birmingham, AL 35203 

 

SCMA Southern Cypress Manufacturers Association 

 805 Sterick Bldg. 

 Memphis, TN 38103 
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SDI Steel Door Institute 

 30200 Detroit road 

 Westlake, OH 44145 

 

SMACNA Sheet Metal and Air Conditioning Contractors 

 National Association, Inc. 

 4201 Lafayette Center Drive 

 Chantilly, VA 20151 

 

SPC Society for Protective Coatings 

 40 24th Street, 6th Floor 

 Pittsburgh, PA 15222 

 

SPI Society of the Plastics Industry, Inc. 

 1667 K Street, NW Suite 1000 

 Washington, DC 20006 

 

SPIB Southern Pine Inspection Bureau 

 P.O. Box 10915 

 Pensacola, Fl 32524 

 

SSPC The Society for Protective Coatings 

 (formerly called:  Steel Structures Painting Council) 

 40  24th Street, 6th Floor  

 Pittsburgh, PA 15222-4656 

 

SSPWC Standard Specifications for Public Works Construction 

 Building News, Inc. 

 3055 Overland Avenue 

 Los Angeles, CA  90034 

 

TEMA Tubular Exchanger Manufacturer's Association 

 3251 Corte Malpaso, Suite 507 

 Camarillo, CA 93012 

 

UL Underwriters Laboratories Inc. 

 2600 NW Lake Road 

 Camas, WA 98607 

 

USBR Bureau of Reclamation 

 U.S. Department of Interior 

 Engineering and Research Center 

 Denver Federal Center, Building 67 

 Denver, CO 80225 

 

USACE United States Army Corps of Engineers 

 Jacksonville District 

 P. O. Box 4970 

 Jacksonville, FL 32232-0019 

 

WCLIB West Coast Lumber Inspection Bureau 

 6980 SW Varns Street 

 P. O. Box 23145 

 Tigard, OR 97223 

 



01071-9 

WWPA Western Wood Products Association 

 (Formerly called:  West Coast Lumbermen's Association (WCLA)) 

 522 SW 5th Avenue, Suite 500 

 Portland, OR 97204 

 

 

 

END OF SECTION 
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SECTION 01300  SUBMITTALS  
 
PART 1 - GENERAL  
 
1.01  SUMMARY:   

A. This Section includes definitions, descriptions, transmittal, and review of "Compliance" and "Miscellaneous" 
Submittals. 

 
B. Related Work Specified Elsewhere:   

 1. Contract Closeout:  SECTION 01700.   
 
1.02  GENERAL INFORMATION:   

A. Definitions:   
 1. Compliance Submittals include shop drawings, product data, and samples which are prepared by 

the Contractor, Subcontractor, manufacturer, or Supplier and submitted by the Contractor to the 
Engineer as a basis for approval of the use of Equipment and Materials proposed for 
incorporation in the Work or needed to describe installation, operation, maintenance, or technical 
properties.   
a. Shop drawings include custom-prepared data of all types including drawings, diagrams, 

performance curves, material schedules, templates, instructions, and similar information not 
in standard printed form applicable to other projects.   

b. Product data includes standard printed information on materials, products and systems; not 
custom-prepared for this Project, other than the designation of selections from available 
choices.   

c. Samples include both fabricated and unfabricated physical examples of materials, products, 
and Work; both as complete units and as smaller portions of units of Work; either for limited 
visual inspection or (where indicated) for more detailed testing and analysis.  Mock-ups are a 
special form of samples which are too large to be handled in the specified manner for 
transmittal of sample Submittals. 

   
 2. Miscellaneous Submittals are those technical reports, administrative Submittals, certificates, and 

guarantees not defined as shop drawings, product data, or samples.   
a. Technical reports include laboratory reports, tests, technical procedures, technical records, 

Contractor's design analysis and Contractor's survey field notes for construction staking, 
before cross-sections and after cross-sections.   

b. Administrative Submittals are those nontechnical Submittals required by the Contract 
Documents or deemed necessary for administrative records.  These Submittals include 
maintenance agreements, workmanship Bonds, Project photographs, physical work records, 
statements of applicability, copies of industry standards, as-constructed data, 
security/protection/safety data, and similar type Submittals.   

c. Certificates and guarantees are those Submittals on Equipment and Materials where a written 
certificate or guarantee from the manufacturer or Supplier is called for in the Specifications. 

d. Reports as required by Contract describing Contractor's means and methods for items such as 
dewatering, earth and water retaining, erosion/turbidity control, and safety plans.   

 3. Refer to ARTICLE 1.03 of this Part for detailed lists of documents and specific requirements. 
   

B. Quality Requirements:   
 1. Submittals such as shop drawings and product data shall be of the quality for legibility and 

reproduction purposes.  Every line, character, and letter shall be clearly legible.  Drawings such 
as reproducibles shall be useable for further reproduction to yield legible hard copy.   

 2. Documents submitted to the Design Engineer that do not conform to these requirements shall be 
subject to rejection by the Design Engineer, and upon request by Design Engineer, Contractor 
shall resubmit conforming documents.  If conforming Submittals cannot be obtained, such 
documents shall be retraced, redrawn, or photographically restored as may be necessary to meet 
such requirements.  Contractor's (or his Subcontractor's) failure to initially satisfy the legibility 
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quality requirements will not relieve Contractor (or his Subcontractors) from meeting the required 
schedule for Submittal of shop drawings and product data. 

   
C. Language and Dimensions:   

 1. All words and dimensional units shall be in the English language.   
 2. Metric dimensional unit equivalents may be stated in addition to the English units. 
   

D. Submittal Completeness:   
 1. Submittals shall be complete with respect to dimensions, design criteria, materials of 

construction, and other information specified to enable Design Engineer to review the 
information effectively.   

 2. Where standard drawings are furnished which cover a number of variations of the general class of 
equipment, each such drawing shall be individually annotated to describe exactly which parts of 
the drawing apply to the equipment being furnished.  Use hatch marks to indicate variations that 
do not apply to the Submittal.  The use of "highlighting markers" is not an acceptable means of 
annotating Submittals.  Such annotation shall also include proper identification of the Submittal 
permanently attached to the drawing.   

 3. Reproduction or copies of Contract Drawings or portions thereof will not be accepted as complete 
fabrication or erection drawings.  The Contractor may use a reproduction of the Design Engineer 
prepared Contract Drawings for erection drawings such as to indicate information on erection or 
to identify detail drawing references.  Where the drawings are revised to show this additional 
Contractor information, the Design Engineer's title block shall be replaced with a Contractor's 
title block and the Design Engineer's professional seal shall be removed from the drawing.  The 
Contractor shall revise these erection drawings for subsequent Design Engineer revisions to the 
Contract Drawings. 

 
1.03  COMPLIANCE SUBMITTALS:   

A. Items shall include, but not be limited to, the following:   
 1. Manufacturer's specifications.   
 2. Catalogs, or parts thereof, of manufactured equipment.   
 3. Shop fabrication and erection drawings.   
 4. General outline drawings of equipment showing overall dimensions, location of major 

components, weights, and location of required building openings and floor plates.   
 5. Detailed equipment installation drawings, showing foundation details, anchor bolt sizes and 

locations, baseplate sizes, location of City's connections; and all clearances required for erection, 
operation, and disassembly for maintenance.   

 6. Schematic diagrams for electrical items, showing external connections, terminal block numbers, 
internal wiring diagrams, and one-line diagrams.   

 7. Bills of material and spare parts list.   
 8. Instruction books and operating manuals.   
 9. Material lists or schedules.   
 10. Performance tests on equipment by manufacturers.   
 11. Concrete mix design information.  
 12. Samples and color charts.   
 13. All drawings, catalogs or parts thereof, manufacturer's specifications and data, samples, 

instructions, and other information specified or necessary:   
a. For Design Engineer to determine that the Equipment and Materials conform with the design 

concept and comply with the intent of the Contract Documents.   
b. For the proper erection, installation, operation and maintenance of the Equipment and 

Materials which Design Engineer will review for general content but not for substance.   
c. For Design Engineer to determine what supports, anchorages, structural details, connections, 

and services are required for the Equipment and Materials, and the effects on contiguous or 
related structures and Equipment and Materials. 

        14. As-built drawings. 
     

B. Schedule and Log of Compliance Submittals:   
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 1. Prepare for ENGINEER, a schedule and log for submission of all Compliance Submittals 
specified or necessary for ENGINEER's review of the use of Equipment and Materials proposed 
for incorporation in the Work or needed for proper installation, operation or maintenance.  Submit 
the schedule and log with the procurement schedule and Work progress schedule.  Schedule 
submission of all Compliance Submittals to permit review, fabrication and delivery in time so as 
to not cause a delay in the Work of Contractor or his Subcontractors or any other contractors as 
described herein.   

 2. In establishing schedule for Compliance Submittals allow 15 days in Design Engineer's office for 
reviewing original Submittals and 10 days for reviewing resubmittals.   

 3. The schedule shall indicate the anticipated dates of original submission, and shall be based upon 
at least one resubmission of each item.   

 4. Schedule all Compliance Submittals required prior to fabrication or manufacture for submission 
within 90 days of the Notice to Proceed. Schedule Compliance Submittals pertaining to storage, 
installation and operation at the site for Engineer's acceptance prior to delivery of the Equipment 
and Materials.   

 5. Resubmit Compliance Submittals the number of times required for Design Engineer's "Submittal 
Accepted."  However, any need for resubmittals in excess of the number set forth in the accepted 
schedule, or any other delay in obtaining acceptance of Submittals, will not be grounds for 
extension of the Contract Time, provided Design Engineer completes his reviews within the times 
stated above. 

   
C. Transmittal of Compliance Submittals:   

1.  All Compliance Submittals of Equipment and Materials furnished by Subcontractors, 
manufacturers, and Suppliers shall be submitted to the City by Contractor 

2.  After checking and verifying all field measurements, transmit all Compliance Submittals to the 
City for acceptance as follows: 
a.   Affix a Compliance Submittal Information Block to all compliance submittals whether 

prepared by Contractor, Subcontractor, or Supplier.  Affix decals on all shop drawings, and 
gummed paper- type blocks on all product data type Submittals.  All Compliance Submittal 
Information Blocks needed for Project will be furnished to Contractor at no charge at the 
initial coordination conference.  A copy of the Compliance Submittal Information Block is 
attached to this Section.  

b.   Identify each Compliance Submittal by Submittal Number, Project name and number, 
Contract title and number, and the Specification Section and article number marked thereon 
or in the letter of transmittal.  Unidentifiable Submittals will be returned for proper 
identification.  

c.     Check and stamp Compliance Submittals of Subcontractors, Suppliers, and manufacturers 
with Contractor's approval prior to transmitting them to the City.  Contractor's stamp of 
approval shall constitute a representation to City and Design Engineer that Contractor has 
either determined and verified all quantities, dimensions, field construction criteria, 
materials, catalog numbers, and similar data, or he assumes full responsibility for doing so, 
and that he has coordinated each Compliance Submittal with the requirements of the Work 
and the Contract Documents.  

d. At the time of each submission, call to the attention of Design Engineer in the letter of 
transmittal any deviations from the requirements of the Contract Documents.   

e. Make all modifications noted or indicated by Design Engineer and return revised prints, 
copies, or samples until accepted.  Direct specific attention in writing, or on revised 
Submittals, to changes other than the modifications called for by Design Engineer on 
previous Submittals.  After Submittals have been accepted, submit copies thereof for final 
distribution.  Prints of accepted drawings transmitted for final distribution will not be further 
reviewed and are not to be revised.  If errors are discovered during manufacture or 
fabrication, correct the Submittal and resubmit for review.  

f. Following completion of the Work and prior to final payment, furnish those Drawings 
necessary to indicate "as constructed" conditions, including field modifications, in the 
number of copies specified.  Furnish additional copies for insertion in equipment instruction 
books as required.  All such copies shall be clearly marked "AS CONSTRUCTED."  

g. Work requiring a Compliance Submittal shall not be commenced or shipped until the 
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Submittal has been stamped "Submittal Accepted" or "Submittal Acceptable as Noted" by 
Design Engineer.   

h. Keep a copy or sample of each Compliance Submittal in good order at the site. 
   
 3. Quantity Requirements:   

a. Except as otherwise specified, transmit all manufacturer's or fabricator's Shop Drawings in 
the quantity as follows:   
(1) Initial Submittal:  Five copies including one reproducible to City. Two copies will be 

returned to Contractor.   
(2) Resubmittals:  Five copies including one reproducible to City. Two copies will be 

returned to Contractor.   
(3) Submittal for Final Distribution:  Four copies to City. 
(4) As-built Prints: Provide three copies, including one reproducible, and one (1) set of 

drawings on Compact Disk electronic format to the City. 
b. Transmit Submittals of product data as follows:   

(1) Initial Submittal:  Five copies to City.  Two copies will be returned to Contractor.   
(2) Resubmittals:  Five copies to City.  Two copies will be returned to Contractor.   
(3) Submittal for Final Distribution:  Four copies to City. 

c. Transmit Submittals of material Samples, color charts, and similar items as follows:   
(1) Initial Submittal:  Five to City. 
(2) Resubmittal:  Five to City.  
(3) Upon approval, one Sample will be returned to Contractor.   

d. Transmit Submittals of equipment instruction books as follows:   
(1) Initial Submittal:  Three copies to City.  One copy will be returned to Contractor.   
(2) Resubmittals:  Three copies to City.  One copy will be returned to Contractor.   
(3) Submittal for Final Distribution:  Three copies to City.  

e. Transmit Submittals for Reference Only - Three copies to City.  
 4. Copies of the equipment contractor's erection drawings and other Compliance Submittals required 

for the installation of equipment furnished by others under separate contract for installation under 
this Contract will be transmitted to Contractor by City Engineer in the final distribution of such 
Submittals.   

   
D. Design Engineer's Review:   

 1. Design Engineer will review and return Compliance Submittals to Contractor with appropriate 
notations via City.  Instruction books and similar Submittals will be reviewed by Design Engineer 
for general content but not for substance.   

 2. City’s and Design Engineer's acceptance of Compliance Submittals will not relieve Contractor 
from his responsibility as stated in the GENERAL CONDITIONS. 

E. Compliance Submittal Action Stamp:   
 1. Design Engineer's review action stamp, appropriately completed, will appear on all Compliance 

Submittals of Contractor when returned by Design Engineer.  Review status designations listed 
on Design Engineer's action stamp are defined as follows:   

 
A - ACCEPTED AS SUBMITTED:  Signifies Equipment or Material 
represented by the Submittal conforms with the design concept and complies 
with the intent of the Contract Documents and is acceptable for incorporation 
in the Work.  Contractor is to proceed with fabrication or procurement of the 
items and with related Work.  Copies of the Submittal are to be transmitted to 
City and Design Engineer for final distribution.   
 
B -  ACCEPTED AS NOTED: Signifies Equipment and Material represented 
by the Submittal conforms with the design concept and complies with the 
intent of the Contract Documents and is acceptable for incorporation in the 
Work subject to the condition that as constructed it shall be in accordance 
with all notations and/or corrections indicated.  Contractor is to proceed with 
fabrication or procurement of the items and with related Work in accordance 
with Design Engineer's notations and is to submit a revised Submittal 
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responsive to notations marked on the returned Submittal or written in the 
letter of transmittal.   
C - RETURNED FOR REVISION: Means that deviations from the 
requirements of the Contract Documents exist in the submittal.  Contractor is 
to resubmit revised information responsive to Design Engineer's annotations 
on the returned Submittal or written in the letter of transmittal.  Fabrication or 
procurement of items represented by the Submittal and related Work is not to 
proceed until the Submittal is approved. 
 
D - NOT ACCEPTABLE (SUBMIT ANEW): Signifies Equipment and 
Material represented by the Submittal does not conform with the design 
concept or comply with the intent of the Contract Documents and is 
disapproved for use in the Work.  Contractor is to submit Compliance 
Submittals responsive to the Contract Documents.   
 
E - PRELIMINARY SUBMITTAL:  Signifies Submittals of such 
preliminary nature that a determination of conformance with the design 
concept or compliance with the intent of the Contract Documents must be 
deferred until additional information is furnished.  Contractor is to submit 
such additional information to permit layout and related activities to proceed.   
 
F - FOR REFERENCE ONLY:  Signifies Submittals which are for 
supplementary information only; pamphlets, general information sheets, 
catalog cuts, standard sheets, bulletins and similar data, all of which are 
useful to Design Engineer or City in design, operation, or maintenance, but 
which by their nature do not constitute a basis for determining that items 
represented thereby conform with the design concept or comply with the 
intent of the Contract Documents.  Design Engineer reviews such Submittals 
for general content but not for substance.   
 
G - DISTRIBUTION COPY (PREVIOUSLY ACCEPTED): Signifies 
Submittals which have been previously accepted and are being distributed to 
Contractor, City, Resident Project Representative, and others for coordination 
and construction purposes.   
 

F. Instruction Books / Operation & Maintenance Manuals:   
 1. Equipment instruction books and manuals shall be prepared by the manufacturer and shall include 

the following:   
a. Index and tabs.   
b. Instructions for installation, start-up, operation, inspection, maintenance, parts lists and 

recommended spare parts, and data sheets showing model numbers.   
c. Applicable drawings.   
d.     Name of contact person, phone number, and address of the nearest authorized service 

facility. 
e. Attached to the above shall be a notice of the exact warranty effective dates, beginning and 

ending.  
f. All additional data specified. 
 

 2. Information listed above shall be bound into hard-back binders of three-ring type. Sheet size shall 
be 8-1/2 x 11. Binder color shall be yellow for Electrical and Electronics and brown for 
Miscellaneous Equipment.  Capacity shall be a minimum of 1-1/2-inch, but sufficient to contain 
and utilize sheets with ease. 
a. The following information shall be imprinted, inserted or affixed by label on the binder front 

cover:    
(1) Equipment name.   
(2) Manufacturer's name.   
(3) Project name:  
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(4) Contract number:  
(5) Reference to applicable Drawing No. & Technical Specifications Section. 

b. The following information shall be imprinted, inserted, or affixed by label on the binder 
spine:   
(1) Equipment name.   
(2) Manufacturer's name.   
(3) Project Name: 
(4) Contract number:  
(5) Reference to applicable Drawing No. & Technical Specifications Section. 

c. Format:  The overall manual should be constructed around certain types of structures or 
equipment in the project, and not merely assembled by technical specification section, so that 
all pertinent data needed by personnel to operate or maintain the equipment or structure is in 
one binder (as far as is practical). The Contractor shall coordinate with the Resident Engineer 
as to how the manuals are to be assembled. 

3. Quantity Requirements.  Four (4) copies of reviewed, corrected and accepted documents covered 
in this section shall be provided. 

 
G. Samples:   

 1. Office samples shall be of sufficient size and quantity to clearly illustrate the following:   
a. Functional characteristics of the product, with integrally related parts and attachment 

devices.   
b. Full range of color, texture, and pattern.   

 
1.04   MISCELLANEOUS SUBMITTALS:   

A. Miscellaneous Submittals are comprised of technical reports, administrative Submittals, and guarantees 
which relate to the Work, but do not require Design Engineer’s approval prior to proceeding with the Work. 
Miscellaneous Submittals may include but are not limited to (At City’s discretion):   
 1. Welder qualification tests.   
 2. Welding procedure qualification tests.   
 3. X-ray and radiographic reports.   
 4. Field test reports.   
 5. Concrete cylinder test reports.   
 6. Certification on Materials:   

a. Steel mill tests.   
b. Paint lab tests.   
c. Cement tests.   

 7. Soil test reports.   
 8. Temperature records.   
 9. Shipping or packing lists.   
 10. Job progress schedules.   
 11. Equipment and Material delivery schedules.   
 12. Progress photographs.   
 13. Warranties and guarantees.   
 14. Fire protection and hydraulic calculations.   
 15. Surveying field notes. 
 16. Pump tests. 
 17. Traffic control plan. 
 

B. Transmittal of Miscellaneous Submittals:   
 1. All Miscellaneous Submittals furnished by Subcontractors, manufacturers, and Suppliers shall be 

submitted to City by Contractor unless otherwise specified.   
a. Identify each miscellaneous Submittal by Project name and number, Contract title and 

number, and the specification section and article number marked thereon or in the letter of 
transmittal.  Unidentifiable Submittals will be returned for proper identification.   

b. At the time of each submission, call to the attention of City and Design Engineer in the letter 
of transmittal any deviations from the requirements of the Contract Documents.   

 2. Quantity Requirements:   
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a. Technical reports and administrative Submittals except as otherwise specified: Four copies to 
City. 

b. Written Certificates and Guarantees:  Two copies to City. 
 3. Test Reports:   

a. Responsibilities of Contractor, City and Design Engineer regarding tests and inspections of 
Equipment and Materials and completed Work are set forth elsewhere in these Contract 
Documents.   

b. The party specified responsible for testing or inspection shall in each case, unless otherwise 
specified, arrange for the testing laboratory or reporting agency to distribute test reports as 
follows:   
(1) City:  Two copies.   
(2) Design Engineer:  One copy.   
(3) Resident Project Representative:  One copy.   
(4) Contractor:  Two copies.   
(5) Manufacturer or supplier:  One copy. 
   

C. Design Engineer's Review:   
 1. Design Engineer will review Miscellaneous Submittals for indications of Work or material 

deficiencies.   
 2. Design Engineer will respond to Contractor on those Miscellaneous Submittals which indicate 

Work or material deficiency.   
 
PART 2 - PRODUCTS - Not applicable.  
 
PART 3 - EXECUTION   
 
3.01  SUBMITTAL LOG: 

Contractor shall maintain an accurate Submittal Log and a Distribution List for the duration of the Work, 
showing current status of all Submittals and Distributees at all times in a form acceptable to the City.  
Contractor shall make the Submittal Log available to the City for its review on request, and shall bring a copy 
of the Submittal Log to all Progress Meetings. 

 
 
 

END OF SECTION 
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SECTION 01310 CONSTRUCTION SCHEDULES 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE: 
 
 A. Construction Progress Schedule:  The Contractor shall submit a detailed work progress schedule showing 

all work in a graphic format suitable for displaying scheduled and actual progress.  The Engineer will 
review and comment on the schedule.  Upon agreement, the Contractor shall furnish the Engineer prints of 
the accepted schedule.  The Contractor shall not change the accepted work progress schedule without prior 
concurrence of the Engineer.  The schedule shall show actual progress and any proposed changes in the 
schedule of the remaining work. 

 
1.02 FORM OF SCHEDULES: 
 
 A. Prepare schedules as a horizontal bar chart with a separate bar for each major portion of the work or 

operation. 
 
 B. The schedule shall also show the work broken down as per the bid form with the dates work is expected to 

begin and be completed.  Sequence of listings shall be in the chronological order of the start of each item 
of work. 

 
 C. Scale and spacing shall allow space for notations and revisions. 
 
 D. Sheet size:  Multiple of 8 1/2 inches by 11 inches or 11 inches by 17 inches. 
 
1.03 CONTENT OF SCHEDULES: 
 
 A. Construction Progress Schedule: 
 
  1. Show the complete sequence of construction. 

  2. Show the dates for the beginning and completion of each major element of construction. 

  3. Show projected percentage of completion for each item, as of the first day of each month.  
 
1.04 PROGRESS REVISIONS: 
 
 A. Indicate progress of each activity to date of submission. 
 
 B. Show changes occurring since previous submission of schedule. 
 
 C. Provide a narrative report as needed to define: 
 
  1. Problem areas, anticipated delays, and the impact on the schedule. 

  2. Corrective action recommended, and its effect. 
 
1.05 CONSTRUCTION PROGRESS REPORTS:  Construction progress reports shall consist of marked copies of 

prints made from the accepted construction progress schedule, and a narrative report which shall include, but not 
be limited to, the following: 

 
 A. A description of current and anticipated delaying factors, if any. 
 
 B. Impact of possible delaying factors. 
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 C. Proposed corrective actions. 
  

A construction progress report shall accompany each application for partial payment.  Work reported complete, 
but not readily apparent to the Engineer, must be substantiated with supporting data. 

 
1.06 SUBMISSIONS: 
 
 A. Submit an initial progress schedule prior to pre-construction conference for discussion.  Submit the final 

construction progress schedule with (10) days after the effective date of the Notice to Proceed with 
Contract Work. 

 
 B. Submit updated Progress Schedules with each application for payment. 
 
 C. Submit Construction Progress Report with Progress Schedules. 
 
1.07 DISTRIBUTION: 
 
 A. Distribute copies of the reviewed schedules and construction progress report to: 
  
  1. Job site file. 
  2. Subcontractors. 
  3. Other concerned parties. 
 
 B. Instruct recipients to report promptly to the Contractor, in writing, any problems anticipated by the 

projections shown in the schedules. 
 
 
 

END OF SECTION 
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SECTION 01410 TESTING AND QUALITY CONTROL 
 
 
PART 1 - GENERAL 
 
1.01 CONTRACTOR QUALITY CONTROL:  The Contractor shall provide and maintain an effective quality control 

program that will demonstrate compliance with the contract specifications. 
 
 A. Establish a quality control system to perform sufficient inspection of all items of Work, including that of 

Subcontractors, to insure conformance to the Specifications and Drawings with respect to the materials, 
workmanship, construction, equipment performance, and identification. 

 
 B. The Contractor's job supervisory staff may be used for quality control, supplemented as necessary by 

additional personnel for surveillance or special technicians to provide capability for the controls required 
by the Technical Specifications.  The Contractor's quality control plan must clearly identify the quality 
control leader and personnel organizational system.  The leader must have the authority to direct the 
removal and replacement of work. 

 
 C. After the Contract is awarded and before construction begins, the Contractor shall meet with the City or its 

representative to discuss quality control requirements.  The meeting shall develop mutual understanding 
relative to details of the system, including the Contractors forms to be used for recording the quality 
control operations, inspections, administration of the system, and the interrelationship of Contractor and 
City inspection. 

 
 D. All compliance inspections shall be recorded on appropriate forms, including but not limited to the specific 

items required in each section of the Technical Specifications. Those forms, including record of corrective 
actions taken, shall be furnished to the City.  The City's quality control representative shall maintain a 
check off list of all deficiencies which are not corrected the same day as they are discovered. 

 
 E. Should recurring deficiencies in an item or items indicate that the quality control system is not adequate, 

the Contractor shall take such corrective actions as may be directed by the City. 
 
 F. Contractor shall submit his written quality control plan for review, describing the activities and listing 

those inspection and testing activities that the Contractor will perform prior to beginning the Work.  The 
Contractors Quality Control Plan shall describe how he will communicate timely notification to allow for 
test and inspection activities performed by the City, or its representatives, for on and off-site construction 
activities. 

 
1.02 TESTING LABORATORY SERVICES:  All tests which require the services of a laboratory to determine 

compliance with the Contract Documents shall be performed by an independent commercial testing laboratory 
acceptable to City.  The laboratory shall be staffed with experienced technicians, properly equipped, FDOT 
certified, and fully qualified to perform the tests in accordance with the specified standards. 

 
1.03 TESTING LABORATORY SERVICES FURNISHED BY CONTRACTOR:  Testing that the City will 

coordinate and pay for is described in Section 1.04 below.  All other testing laboratory services in connection with 
tests (which are identified as the Contractor's responsibility in the Contract Documents) shall be performed and 
paid for by the Contractor, and a certified copy of the results will be furnished to the CITY within 5 days of the 
test.  The Contractor shall pay all charges for services on:  cast-in-place concrete, moisture density (Proctor) and 
relative density tests on embankment, fill and backfill materials, in-place field density tests on embankments and 
fills, and paving construction.  Refer to Section 120-10.1.4 of the FDOT Standard Specifications. Refer to Section 
02221, 1.07 of this specifications. Refer to Section 02502, 1.07. Refer to Section 03300, 1.07C. 

 
The Contractor is also responsible for testing and inspection services required to achieve an effective quality 
control program, to assure that the work strictly complies with the contract requirements.  Contractor shall pay all 
costs for such services. Contractor shall also pay for any tests performed by City which do not meet 
Specifications, as described below. 



 
01410-2 

1.04 TESTING LABORATORY SERVICES FURNISHED BY CITY: 
 
 A. The City may secure the services of a material’s testing company, for field and laboratory tests 

verification, for certain items of work.  The City shall only pay for cost of verification tests.  Verification 
sampling and testing will be performed in the general manner indicated in the Specifications, with 
minimum interference with construction operations. 

 
  While the Contractor may perform testing in order to proceed to a following construction stage, the City 

will determine the exact time and location of field sampling and testing, and may require additional 
sampling and/or testing as necessary to determine that materials and equipment conform with Contractor-
submitted data and with the Contract Documents. 

 
B. Arrangements for delivery of samples and test specimens to the testing laboratory under this paragraph will 

be made by the Contractor.  The testing laboratory shall perform all laboratory tests within a reasonable 
time consistent with the specified standards and shall furnish a written report of each test. 

 
C. Contractor shall furnish all sample materials and cooperate in the sampling and field testing activities, 

interrupting the Work when necessary.   
 

D. Testing Laboratory employed by the City will not be authorized to: 

  1. Release, revoke, alter or enlarge on requirements of the Contract Documents. 

  2. Approve or accept any portion of the Work. 

  3. Perform any duties of the Contractor. 
 
  
 
1.05 TRANSMITTAL OF TEST REPORTS: 
 
 A. Written reports of test and engineering data furnished by Contractor shall be submitted as specified in 

SECTION 01300. 
 
 
 

END OF SECTION 
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SECTION 01530 TEMPORARY BARRIERS AND CONTROLS 
 
PART 1 - GENERAL 
 
1.01 SUMMARY: 
 
 A. This Section includes General Requirements for: 

  1. Protection of Work. 

  2. Protection of existing property. 

  3. Barriers. 

  4. Security. 

  5. Environmental controls. 

  6. Access roads and parking areas. 

  7. Traffic control and use of roadways. 
 
 B. Related Work Specified Elsewhere: 

  1. SECTION 02270  EROSION, SEDIMENTATION AND DUST CONTROL 
 
1.02 REFERENCES: 
 
 A. Florida Department of Transportation Standard Specifications for Road and Bridge Construction (FDOT). 
 
PART 2 - PRODUCTS   (Not Applicable.) 
 
PART 3 - EXECUTION 
 
3.01 SAFETY AND PROTECTION OF WORK AND PROPERTY: 
 

A. General: 
 
  1. Provide for the protection of the Work as set forth in GENERAL CONDITIONS. Provide 

protection at all times against rain, wind, storms, frost, freezing, condensation, or heat so as to 
maintain all Work and Equipment and Materials free from injury or damage.  At the end of each day 
all new Work likely to be damaged shall be appropriately protected. 

 
  2. Notify City immediately at any time operations are stopped due to conditions which make it 

impossible to continue operations or to obtain proper results. 
 
  3. Construct and maintain all necessary temporary drainage and do all pumping necessary to keep 

excavations, pits, and trenches, dewatered sufficiently to permit continuous construction. 
 
   

B. Property Other than City’s: 
 
  1. Provide for the protection of property as set forth in the GENERAL CONDITIONS. Report 

immediately to the owners thereof and promptly repair damage to existing facilities resulting from 
construction operations. 

 
  2. Names and telephone numbers of representatives of the power company having jurisdiction over 

power lines in the Work area can be obtained from the City. Contractor shall contact the power 
company a minimum of 7 calendar days prior to performing Work within 500' of power 
transmission line property, right-of-way or easement lines. 
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  3. The applicable requirements specified for protection of the Work shall also apply to the protection 

of existing property of others. 
 
  4. Restore all property affected by Contractor's operations to the original or better condition. 
 
3.02 BARRIERS: 
 
 A. General: 
 
  1. Furnish, install, and maintain suitable barriers as required to prevent public entry, protect the public, 

and to protect the Work, existing facilities, trees, and plants from construction operations.  Remove 
when no longer needed or at completion of Work. 

 
  2. Materials may be new or used, suitable for the intended purpose, but must not violate requirements 

of applicable codes and standards or regulatory agencies. 
 
  3. Barriers shall be of a neat and reasonable uniform appearance, structurally adequate for the required 

purposes. 
 
  4. Maintain barriers in good repair and clean condition for adequate visibility. 
 

5. Relocate barriers as required by progress of Work. 
 
  6. Repair damage caused by installation and restore area to original or better condition. Clean the area. 
 
3.03 ENVIRONMENTAL CONTROLS: 
 

A. Dust Control:  See SECTION 02270  EROSION, SEDIMENTATION AND DUST CONTROL 
 

B. Water and Erosion Control: 
 

1. Provide methods to control surface water to prevent damage to the Project, the site, or adjoining 
properties as specified in SECTION 02270.   

 
  2. Plan and execute construction and earthwork by methods to control surface drainage from cuts and 

fills, and from borrow and waste disposal areas, to prevent erosion and sedimentation. 

   a. Hold the areas of bare soil exposed at one time to a minimum. 

   b. Provide temporary control measures such as berms, dikes, and drains. 
 
  3. Control fill, grading, and ditching to direct surface drainage away from excavations and other 

construction areas; and to direct drainage to proper runoff. 
 
  4. Provide, operate, and maintain hydraulic equipment of adequate capacity to control surface and 

ground water. 
 
  5. Dispose of drainage water in a manner to prevent flooding, erosion, or other damage to any portion 

of the site or to adjoining areas. 
 

C. Debris Control and Clean-Up: 
 

1. Keep the premises free at all times from accumulations of debris, waste materials, and rubbish 
caused by construction operations and employees.  Responsibilities shall include: 

   a. Adequate trash receptacles about the site, emptied promptly when filled. 



 

 
01530-3 

   b. Periodic cleanup to avoid hazards or interference with operations at the site and to maintain 
the site in a reasonably neat condition. 

   c. The keeping of construction materials such as forms and scaffolding neatly stacked. 

   d. Immediate cleanup to protect the Work by removing splattered concrete, oil, paint, corrosive 
liquids, and cleaning solutions from walls, floors, and metal surfaces before surfaces are 
marred. 

 
2. Prohibit overloading of trucks to prevent spillages on access and haul routes. Provide periodic 

inspection of traffic areas to enforce requirements. 
 
  3. Final cleanup is specified in SECTION 01700 - CONTRACT CLOSEOUT. 
 
 D. Pollution Control: 
 
  1. Provide methods, means, and facilities required to prevent contamination of soil, water, or 

atmosphere by the discharge of hazardous or toxic substances from construction operations. 
 
  2. Provide equipment and personnel, perform emergency measures required to contain any spillages, 

and to remove contaminated soils or liquids.  Excavate and dispose of any contaminated earth off-
site in approved locations, and replace with suitable compacted fill and topsoil. 

 
  3. Take special measures to prevent harmful substances from entering public waters, sanitary, or storm 

sewers. 
 
  4. If hazardous materials are discharged, report to authorities as required by Law or Regulations and 

notify the City. 
 
 
3.04 TRAFFIC CONTROL AND USE OF ROADWAYS: 
 

A. Traffic Control: 
 
  1. Provide, operate, and maintain equipment, services, and personnel, with traffic control and 

protective devices, as required to expedite vehicular traffic flow on haul routes, at site entrances, on-
site access roads, and parking areas.  This includes barricades and other devices or personnel as 
necessary to adequately protect the public. Prepare and submit Traffic Control Plan to the City for 
acceptance. 

 
  2. Remove temporary equipment and facilities when no longer required.  Restore grounds to original, 

better, or specified conditions. 
 

3. Provide and maintain suitable detours or other temporary expedients if necessary. 
 
  4. Bridge over open trenches (steel plates) where necessary to maintain traffic. 
 
  5. Consult with governing authorities to establish public thoroughfares which will be used for site 

access.  All operations shall meet the approval of owners or agencies having jurisdiction. 
 
 B. Maintenance of Roadways: 
 
  1. Repair off-site roads, water control and City property damaged by operations.  Keep traffic areas as 

free as possible of excavated materials and maintain in a manner to eliminate dust, mud, and 
hazardous conditions. 

 
  2. All operations and repairs shall meet the approval of the City or agencies having jurisdiction. 
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3.05 SECURITY 
 
 A. The Contractor is solely responsible for initiating and maintaining security at the construction site.  

Contractor shall take all necessary precautions for the security of, and shall provide the necessary 
protection to: 

  1. Materials and equipment incorporated into the work, or stored on-site prior to incorporation into the 
work. 

  2. Plant and equipment including any equipment furnished for use by the City. 

 
 B. The Contractor shall replace, in kind, any materials or equipment lost, damaged or destroyed at its own 

expense. 

        
 

END OF SECTION 
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SECTION 01570 TRAFFIC CONTROL 
 
 
PART 1 - GENERAL 
 
1.01 SCOPE:  The Work of this Section shall consist of furnishing all labor, material, and equipment and performing 

all operations in connection with traffic control in accordance with the Drawings and applicable codes and as 
specified herein. The contractor shall provide Maintenance of Traffic (MOT) in accordance with the FDOT 
Standard Specifications for Road and Bridge Construction Section 102 and FDOT Standards Plans Index 102-100 
to 102-680. 

 
1.02 CONDITIONS OF THE CONTRACT:   Apply. 
 
1.03 STANDARD REFERENCES: 
 
 A. The Florida Department of Transportation, "Standard Specifications for Road and Bridge Construction," 

latest edition, (FDOT). 
 
 B. American Association of State Highway and Transportation Officials (AASHTO). 
 
 C. American Society for Testing and Materials (ASTM). 
 
 D. County Codes. 
 
 E. U. S. Department of Transportation, Federal Highway Administration (FHWA)., "Manual on Uniform 

Traffic Control Devices (MUTCD)," latest edition.  
 
PART 2 - PRODUCTS 
 
2.01 GENERAL:  Coordinate with the Drawings to verify which of the following products is used in the work. 
 
2.02 HIGHWAY SIGNING:  Erecting aluminum or steel roadway signs with supporting posts, at the locations shown 

on the plans or per the approved traffic control plan.  The roadway signs and material shall conform to the 
requirements on DOT Standard Specifications:  Section 700, Articles 700-1 through 700-2. 

 
2.03 REFLECTIVE PAVEMENT MARKERS:  Installing reflectorized pavement markers and removing pavement 

markers within the project limits as designed in the plans.  The reflectorized pavement markers and materials shall 
conform to the requirements of DOT Standard Specifications:  Section 706, Articles 706-1 through 706-2. 

 
2.04 PAINTING TRAFFIC STRIPES:  Painting reflectorized traffic stripes, including edge stripes and traffic guide.  

The painting and materials shall conform to the requirements of FDOT Standard Specifications:  Section 710, 
Article 710-1 through 710-2. 

 
2.05 THERMOPLASTIC TRAFFIC STRIPES AND MARKINGS:  Placing and materials shall conform to the 

requirements of DOT Standard Specifications: Section 711, Articles 711-1 through 711-2. 
 
PART 3 - EXECUTION 
 
3.01 SIGNS, MARKERS, PAINTING: 
 
 A. Erection of signs and sign supports shall be in accordance with Section 700-2.2.4 of the FDOT 

Specifications. 
 
 B. Placement of the markers shall be in accordance with Sections 706-3 through 706-4 of the FDOT 

Specifications. 
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 C. Painting shall be in accordance with Sections 710-3 through 710-8 of the FDOT Specifications. 
 
 D. Thermoplastic markings shall be in accordance with Sections 711-3 through 711-8 of the FDOT 

Specifications. 
 
 

END OF SECTION 
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SECTION 01600 EQUIPMENT AND MATERIALS 

 

 

PART 1 - GENERAL 

 

1.01 SUMMARY:  This section includes general requirements for Equipment and Material transportation and 

handling, delivery, storage, and protection of Contractor and City - furnished Equipment and Materials.  

 

A. RELATED WORK: 

 

  1. SUBMITTALS:  Section 01300. 

 

1.02 DEFINITIONS:  Definitions used in this paragraph are not intended to negate the meaning of other terms used in 

the Contract Documents, including such terms as "systems," "structure," "finishes," "accessories," "furnishings," 

"special construction," and similar terms.  Such terms are self-explanatory and have recognized meanings in the 

construction industry. 

 

 A. PRODUCTS:  Items purchased for incorporation in the Work, regardless of whether they were specifically 

purchased for the Project or taken from the previously purchased stock.  The term "product" includes the 

terms "material," "equipment," "system," and other terms of similar intent. 

 

 B. EQUIPMENT:  A product with operational or non-operational parts, regardless of whether motorized, 

manually operated, or fixed.  Equipment may require service connections such as wiring or piping. 

 

 C. MATERIALS:  Products that must be substantially cut, shaped, worked, mixed, finished, refined or 

otherwise fabricated, processed, or installed to form parts of Work. 

 

1.03 QUALITY ASSURANCE: 

 

 A. EQUIPMENT AND MATERIAL INCORPORATED INTO THE WORK:  Provide products that 

comply with the requirements of the Contract Documents, undamaged, and unless otherwise indicated, 

unused at the time of installation.  Provide products that are complete with all accessories, trim, finish, 

safety guards, and other devices and details needed for a complete installation and for the intended use 

and effect. 

 

 B. STANDARD PRODUCTS:  Where they are available and comply with Specifications, provide standard 

products of types that have been produced and used successfully in similar situations on other projects. 

 

 C. CONTINUED AVAILABILITY:  Where, because of the nature of its application, the City is likely to need 

replacement parts or additional amounts of a product at a later date, either for maintenance and repair or 

replacement, provide standard products for which the manufacturer has published assurances that the 

products and its parts are likely to be available to the City at a later date. 

  1. Conform to applicable Specifications, codes, standards, and regulatory agencies. 

  2. Comply with size, make, type, and quality specified, or as specifically approved in writing by the 

Engineer. 

  3. Manufactured and Fabricated Products: 

   a. Design, fabricate, and assemble in accordance with the best engineering and shop practices. 

   b. Manufacture like parts of duplicate units to standard sizes and gauges, to be interchangeable. 

   c. Equipment and Materials shall be suitable for service conditions intended. 

   d. Equipment capacities, sizes, and dimensions indicated or specified shall be adhered to unless 
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variations are specifically approved in writing. 

   e. Provide labels and nameplates where required by regulatory agencies or to state 

identification and essential operating data. 

   f. Two or more items of the same kind shall be identical, supplied by the same manufacturer. 

 

  4. Do not use equipment and material for any purpose other than that for which it is designed or is 

specified. 

 

 D. SOURCE LIMITATIONS:  To the fullest extent possible, provide products of the same kind from a single 

source. 

 

 E. IDENTIFICATION:  Each item of equipment shall have permanently affixed to it a label or tag with its 

equipment number designated in this contract.  Marker shall be stainless steel and shall be located so as to 

be easily visible. 

 

1.04 TRANSPORTATION AND SHIPMENT: 

 

A. SHIPMENT PREPARATION:  Contractor shall require manufacturers and suppliers to prepare 

Equipment and Materials for shipment in a manner to facilitate unloading and handling, and to protect 

against damage or unnecessary exposure in transit and storage, for contractor supplied equipment.  

Provisions for protection shall include the following: 

 

  1. Crates or other suitable packaging materials. 

  2. Covers and other means to prevent corrosion, moisture damage, mechanical injury, and 

accumulation of dirt in motors, electrical equipment, and machinery. 

  3. Suitable rust-preventive compound on exposed machined surfaces and unpainted iron and steel. 

  4. Grease packing or oil lubrication in all bearings and similar items. 

  5. Precast concrete components shall be transported, lifted and stored as specified by the precast 

supplier.  Precast supplier shall provide written instructions to the Contractor as to the above 

Contractor shall provide a copy to City. 

 

 B. MARKING:  Each item of Equipment and Material shall be tagged or marked as identified in the delivery 

schedule or on Submittals.  Complete packing lists and bills of material shall be included with each 

shipment.  Each piece of every item need not be marked separately, provided that all pieces of each item 

are packed or bundled together and the packages or bundles are properly tagged or marked. 

 

1.05 DELIVERY, STORAGE AND HANDLING: 

 

A. DELIVERY: 

 

1. Arrange deliveries of Equipment and Materials in accordance with construction schedules, in ample 

time to facilitate inspection prior to installation, and to avoid delay of the Work. 

 

  2. Deliver, store and handle Equipment and Materials in accordance with manufacturer's 

recommendations using means and methods that will prevent damage, deterioration, and loss, 

including theft. 

 

  3. Control delivery schedules to minimize long term storage at the site and to prevent overcrowding of 

construction spaces.  In particular, coordinate delivery and installation to ensure minimum holding 

or storage times for items known or recognized to be flammable, hazardous, easily damaged, or 

sensitive to deterioration, theft, and other sources of loss. 
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  4. Avoid conflict with Work of City or other contractors. 

 

  5. Deliver Equipment and Materials to the site in manufacturer's sealed containers or other packaging 

system with identifying labels and instructions for handling, storing, unpacking, protecting, and 

installing. 

 

  6. Mark deliveries of component parts of equipment to identify the equipment, to permit easy 

accumulation of parts, and to facilitate inspection and measurement of quantity or counting of units. 

 

  7. Immediately on delivery, inspect shipment to assure: 

 

   a. Product complies with requirements of Contract Documents and reviewed Submittals. 

   b. Quantities are correct. 

   c. Containers and packages are intact, labels are legible. 

   d. Equipment and Materials are properly protected and undamaged. 

 

B. STORAGE: 

 

1. Store Equipment and Materials immediately on delivery, and protect until completion of the Work.  

Store in accordance with manufacturer's instructions with seals and labels intact and legible. 

 

  2. Store Equipment and Materials in a manner that will not endanger the supporting construction. 

 

  3. Store Equipment and Materials that are subject to damage by elements in weathertight enclosures. 

 

  4. Maintain temperature and humidity within ranges required by manufacturer. 

 

  5. Protect motors, electrical equipment, plumbing fixtures, and machinery of all kinds against 

corrosion, moisture deteriorations, mechanical injury, and accumulation of dirt or other foreign 

matter. 

 

  6. Protect exposed-machined surfaces and unpainted iron and steel as necessary with suitable rust-

preventive compounds. 

 

  7. Protect bearings and similar items with grease packing or oil lubrication. 

 

  8. Handle and store steel plate, sheet metal, and similar items in a manner to prevent deformation. 

 

  9. Exterior Storage: 

   a. Provide substantial platforms, blocking, or skids to support fabricated products aboveground; 

and to prevent soiling or staining.  Cover products subject to discoloration or deterioration 

from exposure to the elements, with impervious sheet coverings.  Provide adequate 

ventilation to avoid condensation. 

   b. Store loose granular materials on solid surface areas to prevent mixing with foreign matter. 

   c. Provide surface drainage to prevent flow or ponding of rainwater. 

 

 

10. Equipment and Materials shall not show any pitting, rust, decay, or other deleterious effects of 

storage prior to final acceptance of Work. 

  11. Arrange storage in a manner to provide easy access for inspection.  Make periodic inspections of 
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stored products to assure that products are maintained under specified conditions, and free from 

damage or deterioration. 

 

C. HANDLING: 

 

1. Provide equipment and personnel necessary, to unload and handle Equipment and Materials, by 

methods to prevent damage or soiling to Equipment and Materials, or packaging. 

  2. Handle by methods to prevent bending or overstressing.  Where lifting points are designated, lift 

components only at those points. 

  3. Provide additional protection to surrounding surfaces as necessary to prevent damage. 

 

D. MAINTENANCE OF STORAGE: 

 

  1. Inspect stored Equipment and Materials on a scheduled basis. 

2. Verify that storage facilities comply with manufacturer's product storage requirements, including 

environmental conditions continually maintained. 

  3. Verify that surfaces of products exposed to elements are not adversely affected; that any weathering 

of finishes is acceptable under requirements of Contract Documents. 

  4. For mechanical and electrical equipment in long-term storage, provide manufacturer's service 

instructions to accompany each item, with notice of enclosed instructions on exterior of package.  

Service Equipment on a regularly scheduled basis. 

 

 E. PROTECTION AFTER INSTALLATION: Provide substantial coverings as necessary to protect installed 

Equipment and Materials from damage from subsequent construction operations.  Remove when no longer 

needed or as specified. 

 

1.06 EXISTING EQUIPMENT AND MATERIALS: 

 

 A. EQUIPMENT AND MATERIALS TO BE REUSED:  For Equipment and Materials specifically indicated 

or specified to be reused in the Work, use special care in removal, handling, storage, and reinstallation to 

assure proper function in the completed Work.  Arrange for transportation, storage and handling of 

products which require off-site storage, restoration, or renovation and pay all costs for such Work.  

Contractor may at his option, furnish and install new items in lieu of those specified to be reused.  Remove, 

relocate and reinstall the following Equipment and Materials: 

1. As indicated in the plans. 

 

 B. EQUIPMENT AND MATERIALS NOT TO BE REUSED:  The following Equipment and Materials to 

be removed, shall remain City's property and are not to be reused in the Work.  Remove from its location, 

prepare for handling and storage, and deliver to City. 

  1. None. 

 

2. Equipment and Materials designated to be removed but not reused or delivered to City, shall 

become the property of the Contractor and shall be removed from the site. 

 

PART 2 - PRODUCTS 

 

2.01 PRODUCTS AND MANUFACTURERS: 

 

 A. Specified in each applicable Section of Specifications. 
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2.02 PRODUCT SELECTION AND SUBSTITUTIONS: 

 

 A. Specified in Instructions to Bidders and General Conditions. 

 

PART 3 - EXECUTION 

 

3.01 MANUFACTURER'S INSTRUCTIONS: 

 

A. INSTALLATION: 

 

1. When Contract Documents require that installation of work shall comply with manufacturer's 

printed instructions, obtain and distribute copies of such instructions if not a part of Submittals, 

containers, or packaging to parties involved in the installation, including a copy to the City. 

 

  2. Maintain one complete set of instructions at the job site during installation and until completion. 

 

  3. Handle, install, connect, clean, condition, and adjust products in accordance with such instructions 

and in conformance with specified requirements.  Should job conditions or specified requirements 

conflict with manufacturer's instructions, consult with Engineer for further instructions. 

 

  4. Do not omit any preparatory step or installation procedure unless specifically modified or exempted 

by Contract Documents, or approved in writing by manufacturer and the City. 

 

  5. Accurately locate and align with other Work, and anchor Equipment and Materials securely in place 

except as required for proper movement and performance. 

 

  6. Clean and protect exposed surfaces as necessary to ensure freedom from damage and deterioration 

at time of acceptance. 

 

 

END OF SECTION 
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SECTION 01700 CONTRACT CLOSEOUT 
 
PART 1 - GENERAL 
 
1.01 SUMMARY: 
 
 A. This Section includes administrative and procedural requirements for contract closeout including, but not 

limited to, the following: 
  1. Inspection procedures. 

  2. Project record document submittal. 

  3. Operation and maintenance manual submittal. 

  4. Submittal of warranties. 

  5. Final cleaning. 

  6. Contractor's Certification. 
 
 B. Closeout requirements for specific construction activities are included in the appropriate Sections in 

DIVISIONS 2 through 16. 
 
 C. Related Work Specified Elsewhere: 

  1. Definitions of Substantial Completion and Final Completion:  As defined in the General Terms and 
Conditions. 

  2. Submittals:  SECTION 01300. 
 
1.02 SUBSTANTIAL COMPLETION: 
 

A. Preliminary Procedures:  Before requesting inspection for certification of Substantial Completion, 
complete the following: 

 
1. Submit specific warranties, workmanship bonds, maintenance agreements, final certifications, and 

similar documents. 
 
  2. Obtain and submit releases enabling the City unrestricted use of the Work and access to services 

and utilities.  Include operating certificates, and similar releases. 
 
  3. Submit record drawings, maintenance manuals, Project photographs, damage or settlement surveys, 

property surveys, and similar record information. 
 
  4. Deliver tools, spare parts, extra stock, and similar items. 
 
  5. Make changeover of permanent locks and transmit keys to the City. 
 

6. Complete start-up testing of systems and instruction of the City's operation and maintenance 
personnel. 

 
  7. Discontinue and remove temporary facilities from the site, along with mockups, construction tools, 

and similar elements. 
 
  8. Complete final cleanup requirements, including touch up painting. 
 
  9. Touch up and otherwise repair and restore marred, exposed finishes. 
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 B. Inspection Procedures:  On receipt of a request for inspection, the City will either proceed with inspection 
or advise the Contractor of unfilled requirements.  The City will prepare the Certificate of Substantial 
Completion following inspection or advise the Contractor of work that must be completed or corrected 
before the certificate will be issued. 

 
  1. The City will reschedule the inspection when in its opinion, the Work is substantially complete. 
 
1.03 FINAL ACCEPTANCE: 
 
 A. Preliminary Procedures:  Submit certification by Contractor that Work has been completed in accordance 

with the Contract Documents to the knowledge of the Contractor. Before requesting final inspection, 
complete the following. 

 
1. Submit the final payment request with releases and supporting documentation.  Include insurance 

certificates for products and completed operations where required. 
 
  2. Submit a certified copy of the City's final inspection list of items to be completed or corrected.  The 

certified copy of the list shall state that each item has been completed. 
 
  3. Submit final meter readings for utilities, a measured record of stored fuel, and similar data as of the 

date of Substantial Completion. 
 
  4. Submit consent of surety to final payment. 
 
  5. Submit evidence of final, continuing insurance coverage complying with insurance requirements. 
 
  6. Release of Liens (from the Prime, and all Subcontractors, Vendors and Suppliers). 
 
  7. Submit Maintenance Bond. 
 
 B. Reinspection Procedure:  The City will reinspect the Work upon receipt of notice that the Work, including 

inspection list items from earlier inspections, has been completed. 
 
  1. Upon completion of reinspection, the City will advise the Contractor of Work that is incomplete or 

of obligations that have not been fulfilled but are required for final acceptance. 
 
  2. If necessary, reinspection will be repeated. 
 
1.04 RECORD DOCUMENT SUBMITTALS: 
 
 A. General:  Do not use record documents for construction purposes.  Protect record documents from 

deterioration and loss in a secure, fire-resistant location.  Provide access to record documents for the City's 
reference during normal working hours. 

 
 B. Record Drawings:  Maintain a clean, undamaged set of blue or black line white-prints of Contract 

Drawings and Shop Drawings.  Mark the set to show the actual installation where the installation varies 
substantially from the Work as originally shown.  Mark which drawing is most capable of showing 
conditions fully and accurately.  Where Shop Drawings are used, record a cross-reference at the 
corresponding location on the Contract Drawings.  Give particular attention to concealed elements that 
would be difficult to measure and record at a later date.  Call attention to each entry by drawing a "cloud" 
around the areas affected. 

 
 C. The CITY will make electronic copies of whatever electronic versions of the bid plans exist, available to 

the CONTRACTOR for Record Drawing purposes.   CONTRACTOR must obtain the concurrence of the  
Engineer as to form and content of record information provided in electronic format prior to proceeding, 
but in general, information similar to that shown below needs to be similarly provided . 
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1. Record information concurrently with construction progress. 

 
  2. Mark record sets with red erasable pencil.  Use other colors to distinguish between variations in 

separate categories of the Work.  Mark each document "PROJECT RECORD" in neat, large, 
printed letters. 

 
  3. Mark new information that is important to the City but was not shown on Contract Drawings or 

Shop Drawings. 
 
  4. Note related change-order numbers where applicable. 
 
  5. Organize record drawing sheets into manageable sets.  Bind sets with durable-paper cover sheets; 

print suitable titles, dates, and other identification on the cover of each set. 
 
  6. Include the following: 
 
   a. Depths of various elements of foundation in relation to finish first floor datum. 

   b. Horizontal and vertical locations of underground utilities and appurtenances, referenced to 
permanent surface improvements (vertical and horizontal location of buried or encased 
piping, raceways, cables, etc.). 

   c. Location of internal utilities and appurtenances concealed in the construction, referenced to 
visible and accessible features of construction. 

   d. Where Submittals (like shop drawings) are used for mark-up, record a cross-reference at 
corresponding location on Drawings. 

   e. Field changes of dimension and detail. 

   f. Changes made by Change Order or other Modifications. 

   g. Details not on original Contract Drawings. 

   h. Record drawings shall include a plot of the actual excavation cross-sections plotted at the 
same station as and on top of the design cross-sections. 

   i. Record drawings shall include a plot of the actual levee and embankment cross-sections 
plotted at the same station as and on top of the design cross-sections. 

   j. Give particular attention to concealed elements that would be difficult or expensive to locate 
at a later date. 

 
B. Record Specifications:  Maintain one complete copy of the Contract Documents including addenda.  

Include with the Contract Documents one copy of other written construction documents, such as Change 
Orders and modifications issued in printed form during construction. 

 
1. Mark these documents to show substantial variations in actual Work performed in comparison with 

the text of the Specifications and modifications. 
 
  2. Give particular attention to substitutions and selection of options and information on concealed 

construction that cannot otherwise be readily discerned later by direct observation. 
 
  3. Note related record drawing information and Product Data. 
 
  4. Upon completion of the Work, submit record Specifications to the City for the City's records. 
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  5. Include the following: 

   a. Manufacturer, trade name, catalog number, and Supplier of each product and item of 
equipment actually installed, particularly optional and substitute items. 

   b. Changes made by Addendum, Change Order, or other Modifications. 

   c. Related Submittal. 
 

C. Record Product Data:  Maintain one copy of each Product Data submittal.  Note related Change Orders and 
markup of record drawings and Specifications. 

 
  1. Mark these documents to show significant variations in actual Work performed in comparison with 

information submitted.  Include variations in products delivered to the site and from the 
manufacturer's installation instructions and recommendations. 

 
  2. Give particular attention to concealed products and portions of the Work that cannot otherwise be 

readily discerned later by direct observation. 
 
  3. Upon completion of markup, submit complete set of record Product Data to the City for the City's 

records. 
 
 E. Record Sample Submitted:  Immediately prior to Substantial Completion, the Contractor shall meet with 

the City's personnel at the Project Site to determine which Samples are to be transmitted to the City for 
record purposes.  Comply with the City's instructions regarding packaging, identification, and delivery to 
the City.   

 
 F. Miscellaneous Record Submittals:  Refer to other Specification Sections for requirements of miscellaneous 

record keeping and submittals in connection with actual performance of the Work.  Immediately prior to 
the date or dates of Substantial Completion (unless otherwise specified), complete miscellaneous records 
and place in good order.  Identify miscellaneous records properly and bind or file, ready for continued use 
and reference.  Submit to the City for the City's records. 

 
 G. Operation and Maintenance Manuals:  Organize operation and maintenance data into suitable sets of 

manageable size as specified in SECTION 01300. 
 
 H. Warranties and Bonds:  Specified in GENERAL CONDITIONS, SUPPLEMENTAL CONDITIONS and 

SECTION 01300. 
 
1.05 SPARE PARTS: 
 
 A. Products Required: 

1. Provide to City the quantities of products, spare parts, maintenance tools, and maintenance 
materials specified in individual Sections of the specifications, in addition to that required for 
completion of Work. 

 
  2. Products shall be identical to those installed in the Work.  Include quantities required from Supplier 

or manufacturer of original purchase to avoid variations in manufacture. 
 

B. Storage, Maintenance: 
 

1. Coordinate with City.  Deliver and unload spare products to City at Project site and obtain receipt 
prior to final payment. 

 
  2. For portions of Project accepted and occupied by City prior to Substantial Completion, deliver the 

applicable spare products to City at time of acceptance.  Obtain receipt. 
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  3. Maintain spare products in original containers with labels intact and legible, until delivery to City. 
 
PART 2 - PRODUCTS    (Not Applicable.) 
 
PART 3 - EXECUTION 
 
3.01 CLOSEOUT PROCEDURES: 
 

A. Operation and Maintenance Instructions:  For equipment not covered by Section 01600, arrange for each 
Installer of equipment that requires regular maintenance to meet with the City's personnel at Project site to 
provide instruction in proper operation and maintenance.  Provide instruction by manufacturer's 
representatives if installers are not experienced in operation and maintenance procedures.  Include a 
detailed review of the following items: 

 
  1. Operation and maintenance manuals. 
  2. Record documents. 
  3. Spare parts and materials. 
  4. Tools. 
  5. Lubricants. 
  6. Identification systems. 
  7. Control sequences. 
  8. Hazards, hazardous chemicals data sheets. 
  9. Cleaning. 
  10. Warranties and bonds. 
  11. Maintenance agreements and similar continuing commitments. 
 
 

B. As part of instruction for operating equipment, demonstrate the following procedures: 
 
  1. Start-up. 
  2. Shutdown. 
  3. Emergency operations. 
  4. Noise and vibration adjustments. 
  5. Safety procedures. 
  6. Economy and efficiency adjustments. 
  7. Effective energy utilization. 
 
3.02 FINAL CLEANING: 
 
 A. General:  The GENERAL CONDITIONS require general cleaning during construction. Regular site 

cleaning is included in SECTION 01530. 
 
 B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or 

unit to the condition expected in a normal, commercial building cleaning and maintenance program.  
Comply with manufacturer's instructions. 

 
  1. Complete the following cleaning operations before requesting inspection for certification of 

Substantial Completion. 

   a. Remove labels that are not permanent labels. 

   b. Clean exposed exterior and interior hard-surfaced finishes to a dust-free condition, free of 
stains, films, and similar foreign substances.  Restore reflective surfaces to their original 
condition.      
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   c. Remove debris and surface dust from limited-access spaces trenches, equipment vaults, 
manholes, and similar spaces. 

   d. Clean the site of rubbish, litter, and other foreign substances.  Rake grounds that are neither 
paved nor planted to a smooth, even-textured surface. 

   e. Remove temporary structures, tools, equipment, supplies, and surplus materials. 

   f. Remove temporary protection devices and facilities which were installed to protect 
previously completed Work. 

 
  g. Special Cleaning:  cleaning for specific units of Work is specified in applicable Sections of 

Specifications. 
 
 C. Removal of Protection:  Remove temporary protection and facilities installed for protection of the Work 

during construction. 
 
 D. Compliance:  Comply with regulations of authorities having jurisdiction and safety standards for cleaning. 

 Do not burn waste materials.  Do not bury debris or excess materials on the City's property.  Do not 
discharge volatile, harmful, or dangerous materials into drainage systems.  Remove waste materials from 
the site and dispose of lawfully. 

 
  1. Where extra materials of value remain after completion of associated Work, they become the City's 

property.  Dispose of these materials of no value to the City as directed by the Engineer. 
 
 E. Repairs: 
 
  1. Repair damaged protective coated surfaces. 

  2. Repair roads and other items damaged or deteriorated because of construction operations, including 
those which have been damaged, but are not located within the project limits. 

  3. Restore all ground areas affected by construction operations. 
 
 
 

END OF SECTION 
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